

WHAT IS HAPPENING AT KARPATY

September 2009

We are getting closer in returning back to our beloved Oselya KARPATY. All the major heavy work to clean the grounds have now been completed and we are now getting ready to start sowing grass seed on the shortly to be harrowed and levelled grounds. There has been a great deal of rain in the area and as a result it is difficult to level the camping grounds and designated public areas due to the wet conditions. The Planning Committee has great concerns of the wet conditions and the effects of erosion that this will cause.



Our discussions with the Shire of Murrindindi and the Department of Sustainability has brought us closer in understanding how best to revegetate the Oselya in a sustainable and diverse way with suitable flora and fauna. CYM is awaiting a questionnaire from the DSE to assist them in understanding what our requirements and expectations are so as a suitable support programme of grants and supply of natives can be provided.



As the working bee's are due to commence shortly, there is still a great deal of minor cleaning up to complete before Svyato Muhayila which is scheduled for 22nd November 2009. Burning off wood piles, making and repairing of access tracks, connecting power and water and there is still the moving of some debris along the main road from the front gate.

The lake has been drained and the Planning Committee is now waiting for the lake to dry out so that the built up silt in the lake can be cleaned out and the lake refilled.





The next working bee is scheduled for October 17th weekend at Karpaty. A Working Bee Plan has been attached (separate file) so please make yourself available to attend by calling **Daniel Kohut 0406 534 404** or **Nicky Ckuj 0438 881 320** and confirm your attendance.

Andrew Lech
PROJECT MANAGER